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Please complete this report by close of business October 25, 2016. 
Please upload your final Performance Report and all applicable spreadsheets to your individual 

Agency folder in the Biennial Reporting SharePoint Site found at:  
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 

 
MCA 2-17-521(4) requires the Department of Administration to prepare a biennial report on Information 

Technology (IT) based on the Agency IT Plans and Performance Reports required under MCA 2-17-524.  
 

This performance report evaluates progress made towards the objectives articulated in your 2014 Agency IT 
Plan, which can be found at: 

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  
 
Please answer each section below based on your 2014 Agency IT Plan (add lines to the tables as needed). 
 
Section 1: An evaluation of the Agency’s performance relating to IT (MCA 2-17-524(3)(a)). 

 Referencing the goals and objectives noted in Section 10 of your 2014 Agency IT plan, please fill in the 
table below with the information for each goal and objective. 

o 2014 Agency IT plans can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  

 Please provide an update on the efforts to implement your Agency 2014 IT goals and objectives. Your 
update may include how a goal/objective has advanced the Agency mission. 
 

GOAL OBJECTIVES UPDATE 

Use information technology to 
support and enhance department 
program service delivery and 
increase efficiencies. 

Replace the legacy State 
Automated Child Welfare 
Information System 
 

We partially met this objective. 
DPHHS has initiated the 
replacement of the CAPS child 
welfare system via a joint 
development effort with 
DOA/SITSD using a Department 
of Corrections system as the 
foundation.   The replacement 
effort will utilize a componentized 
approach, where functional 
components will be developed and 
implemented, based on a priority 
set by the DPHHS.  
 
The initial functionality is focused 
on intake, investigations and case 
management.   The goal is to 
have a minimally viable, working 
case management solution for 
user acceptance testing in the 3rd 
quarter of 2017. 

 Begin planning activities to 
replace the legacy System for 
Enforcement and Recovery of 
Child Support (SEARCHS), which 
has reached end-of-life 

We met this objective. DPHHS did 
research and analysis for the 
replacement of SEARCHS using a 
code migration method.   A 
request for funding of a 
replacement project was 
submitted for consideration as part 
of HB10.  

 Begin internal planning activities 
to actively migrate, replace, or 
discontinue all other secondary 

We partially met this objective. 
DPHHS initiated a project to move 
some of the secondary systems of 

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
http://leg.mt.gov/bills/mca/2/17/2-17-521.htm
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
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Mainframe systems the Mainframe.    

 Begin planning activities to 
implement electronic health 
records systems and replace 
legacy EHR systems for the 
department’s facilities 

We met this objective. DPHHS did 
research and analysis for new 
EHR system for its facilities.   A 
joint request for funding with the 
Department of Corrections was 
submitted for consideration as part 
of HB10.  

 Begin planning activities to 
replace and redesign the Child 
Care Under the Big Sky (CCUBS) 
system. 

We partially met this objective. 
DPHHS is working within its 
existing maintenance contract with 
Northrup Grumman to redesign 
and improve parts of CCUBS and 
reduce reliance on legacy 
software components.  

 Implement the Document 
Management System (DMS) for 
more systems and support the 
efforts by SITSD for Enterprise 
Content Management 

We partially met this objective. 
DOA/SITSD is the middle of 
converting clients from FileNet to 
the new ECM system from 
Lexmark called “Perceptive”.   
DPHHS is planning migration 
activities and projects to move 
from DMS to Perceptive for 2017.  

 Expand the use of eGovernment 
services for client interactions 
including reporting of benefits. 

We met this objective but need to 
continue this work. DPHHS 
worked with Montana Interactive 
to do improvements to the Child 
Support Enforcement portal and a 
new service for registration of 
VISTA volunteers for the 
Prevention Resources office.   
DPHHS also converted its main 
website over to DOA/SITSD web 
hosting.   That allowed DPHHS to 
have a modern mobile responsive 
website.  

 Extend and enhance the 
framework of the self-service 
client portal for the department 

We met this objective but need to 
continue this work. DPHHS 
enhanced the functionality of the 
main eligibility web portal 
(apply.mt.gov) to adapt for mobile 
technology, check benefits, upload 
documents, and make simple 
changes to client information. 
 

 Participate in and provide 
leadership for the implementation 
of Health Information Technology 
statewide 

We met this objective. DPHHS’s 
CIO and staff participated in the 
State SIM council and Governor’s 
council on Healthcare.   Out of 
those discussions a new effort led 
by the provider and payer 
community has emerged to 
establish a new HIE model for the 
State.   The CIO and other 
DPHHS staff are participating in 
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that effort.  

 Redevelop and move the 
department external website 
hosting to SITSD and the DNN 
platform. 

We met this objective. This project 
was completed.  

 Implement and manage 
secondary IT systems and 
programs as required by the 
department 

We met this objective. DPHHS 
continues to operate and maintain 
IT systems necessary for the 
functions of the department.    

Ensure that information 
technology resources are efficient, 
responsive, cost-effective and 
available when needed. 

 
Implement an enterprise ITSM 
governance structure based on 
the ITIL 2011 framework 

We partially met this objective. 
DPHHS has implemented a 
change management process 
which includes a change 
management tracking/approval 
system and a Change Advisory 
Board weekly meeting. Additional 
ITIL based service management 
processes need to be 
implemented.  

 Implement IT project portfolio 
management based on PMBOK 
framework 

We partially met this objective.  
DPHHS has implemented a new 
IT project portfolio management 
tool however a formal IT project 
portfolio management governance 
process following PMBOK has not 
yet been implemented.  

 Create an Information System 
Inventory of all department 
systems that includes information 
necessary for system life cycle 
planning and management 

We partially met this objective. A 
baseline Information System 
Inventory has been created.   
Additional work is on-going to add 
information to the inventory that is 
necessary for full application life-
cycle management.  

 Develop division wide workforce 
training plan for TSD to ensure 
skills and knowledge remain 
current and staff are ready for new 
technologies 

We met this objective but we need 
to continue the work.   A training 
plan for each year of the biennium 
was developed and implemented.   
A new IT workforce development 
plan was implemented in the 
Information Systems Bureau of 
TSD.   A similar workforce 
development plan is being 
developed for other areas of TSD.    

 Implement increased network 
bandwidth in various locations 
across the state 

We met this objective. DPHHS 
worked with DOA/SITSD to 
enhance bandwidth across the 
State.   Major network upgrades 
were completed for Billings, Warm 
Springs, Lewistown, Columbia 
Falls, Butte, and several other 
locations.  

 Implement a centralized 
notification process for major 
system events 

We did not meet this objective. A 
centralize notification system has 
not yet been implemented. As part 
of a renewed effort on contingency 
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planning, notification processes 
will be addressed.  

Implement a modern enterprise 
architecture that supports 
interoperability and sharing of data 
and functionality 

Integrate the Enterprise Service 
Bus and web services into more 
Department systems 

We met this objective. DPHHS 
implemented an expanded version 
of the Enterprise Service Bus to 
support IT development efforts.  

 Enhance the capabilities and 
system coverage of the 
Department’s business 
intelligence tool, Pentaho 

We met this objective. DPHHS 
implemented several additional 
Pentaho projects.   However, 
DPHHS is starting the evaluation 
of other reporting tools that may 
supplement or replace Pentaho 
like Tableau.  

 Implement additional functionality 
and components of the Enterprise 
Service Bus including address 
verification, business process 
management/orchestration, and 
geo-location services 

We partially met this objective. As 
part of the Enterprise Services 
Bus upgrade additional 
management, auditing, and 
reporting capabilities were added.   
Additional work needs to be done 
to achieve address verification, 
geo-location/GIS services, and 
process orchestration.  

Maintain and operate a National 
Institutes of Standards and 
Technology (NIST) Based 
Security Program 

Continue to implement NIST 
based security controls to ensure 
the security, privacy, availability, 
and integrity of data and systems 

We met this objective. DPHHS 
continues to implement NIST 
security controls. 

 Continue to develop Information 
Security Policies for all NIST 
security control families 

We met this objective. DPHHS 
implemented a new Information 
Security Policy based on the 
State’s enterprise Security policy 
which addresses the NIST control 
families.   Supplemental security 
policies have been created and 
continue to be created as 
necessary. 

 Implement multi-factor 
authentication on systems that 
contain protected, sensitive, 
private information 

We partially met this objective. 
Multi-factor authentication is being 
implemented on the desktop with 
full desktop implementation 
expected March 2017.   
Implementation on application 
systems will begin after the 
desktop deployment is complete.  

 Implement encryption at rest for 
those systems that contain 
protected sensitive private 
information 

We partially met this objective. 
Encryption at rest has been 
implemented on the CHIMES 
application and several others. It 
is being planned for additional 
applications.   Encryption has also 
be implemented on all department 
laptops and desktops.  

 Implement enterprise security 
information and event 
management tools on systems as 
appropriate 

We partially met this objective. 
DPHHS has implemented the 
SPLUNK SIEM tool for the 
CHIMES application and is slowly 
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rolling that out to other 
infrastructure and applications.  

 Implement a NIST based system 
authorization and certification 
process 

We met this objective. DPHHS 
has revised its system security 
authorization and risk analysis 
process and implemented a new 
NIST based process.  

 
Section 2: An assessment of progress made toward implementing the Agency IT Plan (MCA 2-17-524(3)(b)). 

 Please detail progress made toward completing IT projects identified under section 11 of your 2014 
Agency IT Plan.  

o Your Agency plan can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 

 Please include project cost, schedule and completion information. 
 

 

Item Description Actuals as of 

June 30, 2016 

Project name  MMIS Replacement 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

Montana’s current MMIS system is mainframe CICS/VSAM and utilizes COBOL legacy 

language that has been in operation since 1985.   The system was previously updated in 

1997 and certified by CMS in 1998.   Due to the old technology and data integrity of our 

existing system, the department finds it necessary to update the current MMIS with a 

system using the most current technology in order to increase the accuracy and 

timeliness of processing claims.   This system processes claims for Medicaid, Children’s 

Health Insurance Plan (CHIP) and Mental Health Services Plan (MHSP).   The 

department has contracted with Xerox to design, develop and implement our new MMIS. 

Estimated start 

date  

4/2/2012   

Estimated cost  78,426,777 $8,632,991  

Funding source - 1 General Funds - $2,163,770 $1,003,015  

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $68,380,307 $7,629,976  

Funding source - 4 Long Range IT CP Funds - $7,882,700   

Annual Costs 

upon completion  

   

http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
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Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

After many difficulties with the original vendor and changes to the Federal Department of 

Health and Human Services - Centers for Medicaid Services (CMS) regulations regarding 

modular systems development, this project was reconstructed. 

 

The original vendor did successfully deliver a Pharmacy benefits management system 

and continues to operate the legacy system.   A settlement was reached with the original 

vendor which offset costs incurred by the department.  

 

A new set of projects following the modular systems development guidance from CMS 

has been developed.   The projects consist of a program of modular development that 

incorporate various components and required project services to replace the legacy 

MMIS system. An estimated budget for the program has been developed and an initial 

federal grant request (APD) has been submitted to CMS. 

 

Item Description Actuals as of 

June 30, 2016 

Project name  Affordable Care Act (ACA) Implementation 

Agency / Division DPHHS/TSD 

Project/program 

purpose and objectives  

The Department needs to enhance its integrated eligibility systems with newer 

technology and updates to ensure it is ready to support the Affordable Care Act 

(ACA) and other post ACA changes. The components of this initiative are:  

 Modified Adjusted Gross Income (MAGI) eligibility calculation planning, 
implementation and support. 

 Conversion of existing cases to MAGI rule determinations.  

 Document Management System (DMS) CHIMES integration enhancements. 

 Self Service Portal (SSP) Phase 1 - Online Federal streamlined basic 
application and Framework development, implementation, and support.  

 Self Service Portal (SSP) Phase 2 - Online application expansion and Self-
Service mobile application development, implementation, and support 

 Development, implementation, and support of an enhancement to CHIMES 
to allow individual and statewide task based management of caseloads.  

 CHIMES MA/HMK and CHIMES- EA Migration and enhanced UI 
development, implementation, and support.  

 CHIMES “training institute” development and implementation.   This will 
deliver comprehensive on-line and in-person training to a wide variety of 
users.    

 Expansion of Pentaho business intelligence tool to accommodate additional 
ACA related reporting needs. 

 

** Please note this project encompasses what was identified and determined as of the 2014 IT Plan.   

This is a multi-phase effort, and included in the 2014 IT Plan for this project was the MAGI 

Conversion, ACA Eligibility & Enrollment Phase 1, and ACA Eligibility & Enrollment Phase 2.    

Additional phases were added in the 2016 IT Plan, that are not included in this description and 

performance report. ** 

 

Estimated start date  6/20/2013   

Estimated cost                                                                                                                                                                                                                                                        

33,163,707  

$30,630,091  

Funding source - 1 General Funds - $0   
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Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $29,761,536 $27,782,515  

Funding source - 4 Long Range IT CP Funds - $3,402,171 $2,847,576  

Annual Costs upon 

completion  

$0    

Status of the project as 

of June 30, 2016.   

Indicate % completed 

and status of funds 

expended. 

This project is inclusive of the several parts and pieces related to IT system changes 

to support MAGI and ACA implementation.   Specific to the scope of this effort (ACA 

E&E Phase 1, ACA E&E Phase 2, and MAGI Conversion), the effort is 

approximately 90% complete.   The outstanding tasks related to these phases are 

specific to the transition to the use of the Enterprise Content Management System, 

which is currently being implemented by SITSD.   Currently these outstanding tasks 

are planned to be complete by 12/31/2017. 

 

Item Description Actuals as of 

June 30, 2016 

Project name  Electronic Benefits Transfer (EBT) Outsourcing 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

The SNAP and TANF programs have been using a state administered EBT for many 

years.   Two independent EBT planning projects supported the state moving to an out-

sourced EBT for SNAP, TANF and WIC.   An RFP was posted and the department 

signed a contract with JP Morgan in October of 2013. In January 2014, JP Morgan 

informed the department that they would no longer honor the contract.   The department 

is completing a new RFP to select a new vendor to provide EBT services.   At this time, 

the department is expecting a decrease in expenses for EBT however the exact amount 

will not be known until a new contract is signed.  

Estimated start 

date  

7/1/2017   

Estimated cost  -858,200 0 

Funding source - 1 General Funds - $-390,052   

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $-468,148   

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs upon 

completion  

($858,200)   

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

A new vendor was selected for EBT replacement for SNAP/TANF and implementation for 

WIC. The new vendor has started work with an expected implementation in early 2017.   

This initiative was a change package request in previous HB2 to reduce the authority for 

the existing EBT system based on the expected cost savings for a new system.   With the 

delay in the project caused by JP Morgan leaving the project and the switch to the new 

vendor, these cost savings have not been realized.  

 

 

 

Item Description Actuals as of 

June 30, 2016 

Project name  SACWIS Montana Safety Assessment and Centralized Intake (MSAMS) 
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Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

With the delay of the SACWIS replacement build there are several enhancements 

planned for the CAPS system.   These enhancements are necessary to be compliant with 

federal regulations. A project (MSAMS) to allow for field input of critical forms and 

subsequent integration with CAPS will be part of these enhancements.  

Estimated start 

date  

8/1/2012   

Estimated cost  1,973,466 1,900,901 

Funding source - 1 General Funds - $334,926 $361,539  

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $891,040 $688,348  

Funding source - 4 Long Range IT CP Funds - $747,500 $851,014  

Annual Costs 

upon completion  

   

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This project was completed.  

 

 

Item Description Actuals as of 

June 30, 2016 

Project name  MACWIS Planning 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

The Montana Automated Child Welfare Information System (MACWIS) project will 

replace Child and Adult Protective Services System (CAPS), the State’s current SACWIS 

application.   CAPS is a mainframe-based system used in the monitoring of foster care 

cases, adoption cases, provider contracts and licensing, financial accounting, payments 

for services to providers and reporting.   In the face of ever growing federal changes to 

Child and Adult Protective Services, increased requirements for safeguarding security 

and confidentiality, and aging technology, it is no longer cost-effective to attempt to meet 

future business needs with CAPS enhancements. 

Estimated start 

date  

10/1/2013   

Estimated cost  697,062 353,178 

Funding source - 1 General Funds - $348,531 $227,498  

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $348,531 $125,680  

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs upon 

completion  

$0    
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Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This project was funded $227,500 in general funds and $124,314 in federal funds, not the 

$348,531 general fund and $348,531 federal fund as proposed in the original request. 

 

This project was completed and information presented to the 2015 legislative session.  

 

 

Item Description Actuals as of 

June 30, 2016 

Project name  Budget Report Management System 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

The Budget Status Report is designed to give DPHHS management a summary of the 

status of both the Department’s budget and appropriations.   The integration of additional 

functionality will enable DPHHS to have a single reporting utility to enter budget 

information in addition to provide projections with automated data imports.  

Estimated start 

date  

6/1/2012 

 

  

Estimated cost  501,180 125,000 

Funding source - 1 General Funds - $217,430 $48,738  

Funding source - 2 State Special Revenue Funds - $22,769 $9,450  

Funding source - 3 Federal Funds - $260,981 $66,813  

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs upon 

completion  

$35,000   

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

Phase 1 of this project was completed.   Phase 2 of this project to include additional 

budget types into the BRMS tool was cancelled. 

 

Item Description Actuals as of 

June 30, 2016 

Project name  MACWIS System Replacement - Long Range Information Technology (LRIT) 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

The Child and Adult Protective Services (CAPS) system is a legacy system that is over 

20 years old and resides on the state’s mainframe.   An updated system will enhance the 

Department’s ability to manage child protective, foster care and subsidized adoption 

cases;   produce more accurate and efficient federal reporting; and will contribute to the 

overall Department goal of providing accurate and timely assistance to Montanans.  

Estimated start 

date  

7/1/2016   

Estimated cost  41,225,690 0 
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Funding source - 1 General Funds - $0   

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $20,612,845   

Funding source - 4 Long Range IT CP Funds - $20,612,845   

Annual Costs upon 

completion  

$0    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This project was proposed in the 2014 IT plan for LRIT funds. This project was not 

approved and did not start.   There are no costs to report. 

 

 

Item Description Actuals as of 

June 30, 2016 

Project name  Department Facilities EHR Planning - LRIT 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

This request seeks funds for the purpose of performing the planning, request for 

proposal, feasibility study, business processing analysis, and alternative analysis process 

for the implementation of certified Electronic Health Records (EHR) for the Department 

Facilities.   The Department is subject to the federal electronic health care information 

requirements.   In order to come into conformance with the necessary standards and to 

realize substantive improvements in the provision of health care services the Department 

will obtain credible assessments of the EHR information system needs for the services 

delivered through the departments facilities. This request also includes the analysis of 

replacing the specialized accounts payable and accounts receivable system for facilities 

that bills various payers including private insurance, Medicaid, and Medicare. 

Estimated start 

date  

7/1/2016   

Estimated cost  1,400,000 0 

Funding source - 1 General Funds - $0   

Funding source - 2 State Special Revenue Funds - $182,000   

Funding source - 3 Federal Funds - $294,000   

Funding source - 4 Long Range IT CP Funds - $924,000   

Annual Costs upon 

completion  

$0    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This project was proposed in the 2014 IT plan for LRIT funds. This project was not 

approved and did not start.   There are no costs to report. 
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Item Description Actuals as of 

June 30, 2016 

Project name  SEARCHS Planning - LRIT 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

This request seeks funding to perform the planning, request for proposal, feasibility study, 

alternative analysis processes, and business processing analysis and modeling for the 

replacement of the System for the Enforcement and Recovery of Child Support 

(SEARCHS).   SEARCHS is a legacy system that is over twenty years old.   This system 

is required by federal law, under the Child Support Enforcement Program as authorized 

and defined by statute, Title IV-D of the Social Security Act (Title 42, Chapter 7, 

Subchapter IV, Part D) to provide automated financial management of child support 

collections, absent parent location, paternity establishment and order modifications.  

Estimated start 

date  

7/1/2016   

Estimated cost  2,991,254 0 

Funding source - 1 General Funds - $0   

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $1,974,228   

Funding source - 4 Long Range IT CP Funds - $1,017,026   

Annual Costs upon 

completion  

$0    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This project was proposed in the 2014 IT plan for LRIT funds. This project was not 

approved and did not start.   There are no costs to report. 

 

 

Item Description Actuals as of 

June 30, 2016 

Project name  CCUBS Planning - LRIT 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

This request seeks funding to perform the planning, request for proposal, feasibility study, 

and alternative analysis processes, and business processing analysis and modeling for 

the replacement of the Child Care Under the Big Sky (CCUBS) system.   CCUBS 

supports Montana’s childcare program.   Primary functions include child care licensing, 

provider inspection, family eligibility determination for subsidy and payment processes, 

federal error rates, quality assessment, quality improvement, and contract management 

This system is on outdated Oracle Forms and Reports and needs to be redesigned to be 

maintainable,   take advantage of new technology, and to integrate with the department’s 

enterprise services. 

Estimated start 

date  

7/1/2016   

Estimated cost  2,000,000 0 

Funding source - 1 General Funds - $   
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Funding source - 2 State Special Revenue Funds - $   

Funding source - 3 Federal Funds - $   

Funding source - 4 Long Range IT CP Funds - $2,000,000   

Annual Costs upon 

completion  

$0    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This project was proposed in the 2014 IT plan for LRIT funds. This project was not 

approved and did not start.   There are no costs to report. 

 

 

Item Description Actuals as of 

June 30, 2016 

Project name  Vocational Rehabilitation Case Management 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

The Disability Transitions Program (DTP) required a new and modern vocational 

rehabilitation case management system to replace the current legacy system, currently 

maintained as a sub-system of AWACS. DTP required a modern web-based system that 

is ADA compliant and designed for the efficient management of service-based assistance 

cases from initial referral to closure. The system provides remote and mobile access, 

configurability, and be interoperable with the department and state enterprise systems. 

Estimated start 

date  

1/1/2013   

Estimated cost  1,475,500 1,473,542 

Funding source - 1 General Funds - $314,281.50 $331,611  

Funding source - 2 State Special Revenue Funds - $0 $5,068  

Funding source - 3 Federal Funds - $1,161,218.50 $1,136,863  

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs 

upon completion  

$295,100    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

As of June 30th, 2016, this project was wrapping up end to end testing with an actual go 

live in July 2016.  

 

 

Item Description Actuals as of 

June 30, 2016 

Project name  CHIMES-TANF Maintenance and Operations 

Agency / Division DPHHS/TSD 
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Project/program 

purpose and 

objectives  

The Temporary Assistance for Needy Families (TANF) eligibility system project replaced 

the TANF component of The Economic Assistance Management system (TEAMS).   

TEAMS was a mainframe-based system previously used in the eligibility determination, 

benefit distribution and program administration for the Supplemental Nutrition Assistance 

Program (SNAP) and TANF programs. The replacement system went live November 

2012. Enhancements and maintenance will be managed by the Technology Services 

Division (TSD) through a contract with an outside vendor 

Estimated start 

date  

N/A   

Estimated cost  1,858,501 1,004,272 

Funding source - 1 General Funds - $873,495 $472,008  

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $985,006 $532,264  

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs 

upon completion  

$1,858,501    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This item tracks on-going maintenance and operations contract costs and as such there 

is not a percent complete or planned end date.  

 

 

Item Description Actuals as of 

June 30, 2016 

Project name  CHIMES-SNAP Maintenance and Operations 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

The SNAP eligibility system project replaced the SNAP (previously food stamps) 

component of The Economic Assistance Management system (TEAMS).   The 

replacement system went live November 2012. Enhancements and maintenance will be 

managed by the Technology Services Division (TSD) through a contract with an outside 

vendor 

Estimated start 

date  

N/A   

Estimated cost  1,833,572 1,165,752 

Funding source - 1 General Funds - $916,786 $557,607  

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $916,786 $608,145  

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs 

upon completion  

$1,833,572    
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Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This item tracks on-going maintenance and operations contract costs and as such there 

is not a percent complete or planned end date. 

 

Item Description Actuals as of 

June 30, 2016 

Project name  CHIMES-Medicaid/HMK Maintenance and Operations 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

HMK requirements and functionality were integrated with the CHIMES-Medicaid system 

in 2011.   Enhancements and maintenance will be managed by the Technology Services 

Division (TSD) through a contract with an outside vendor. 

Estimated start 

date  

N/A   

Estimated cost  3,611,692 4,143,066 

Funding source - 1 General Funds - $971,907 $735,176  

Funding source - 2 State Special Revenue Funds - $190,697 $327,174  

Funding source - 3 Federal Funds - $2,449,088 $3,080,716  

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs 

upon completion  

$3,611,692    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This item tracks on-going maintenance and operations contract costs and as such there 

is not a percent complete or planned end date. 

 

Item Description Actuals as of 

June 30, 2016 

Project name  Legacy Medicaid Management Information Systems (MMIS) Fiscal Agent Contract 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

The MMIS is an integrated group of procedures and computer processing operations 

(subsystems) developed at the general design level to meet principal objectives for the 

mechanized claims processing and information retrieval system as required in 45 CFR 

250.90. For Title XIX purposes, "systems mechanization" and "mechanized claims 

processing and information retrieval systems" is identified in section 1903(a)(3) of the Act 

and defined in regulation at 42 CFR 433.111. The objectives of this system and its 

enhancements include the Title XIX program control and administrative costs; service to 

recipients, providers and inquiries; operations of claims control and computer capabilities; 

and management reporting for planning and control.   The Department contracts with 

ACS (Affiliated Computer Systems) to maintain and update our MMIS and run our fiscal 

agent operations. 

Estimated start N/A   
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date  

Estimated cost  8,349,131 8,280,062 

Funding source - 1 General Funds - $2,371,269 $2,357,063  

Funding source - 2 State Special Revenue Funds - $12,288 $4,795  

Funding source - 3 Federal Funds - $5,965,574 $5,918,204  

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs 

upon completion  

$8,349,131    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

(Please see earlier information about the MMIS system replacement project) 

 

Xerox continues to provide fiscal agent operations services using the Legacy MMIS 

system.   DPHHS did implement a new Xerox provided Pharmacy Benefits System in 

December of 2015.  

 

This item tracks on-going maintenance and operations costs and as such there is not a 

percent complete or planned end date. 

 

Item Description Actuals as of 

June 30, 2016 

Project name  The System for Enforcement and Recovery of Child Support (SEARCHS) 

Maintenance and Operations 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

The system for Enforcement and Recovery of Child Support (SEARCHS), the State’s 

current Child Support Enforcement System, is used in the enforcement and recovery of 

child support, financial accounting, payments, and reporting.   Enhancements and 

maintenance of the SEARCHS system is managed by the Technology Services Division 

(TSD) through a contract with an outside vendor. 

Estimated start 

date  

N/A   

Estimated cost  2,442,462 2,449,498 

Funding source - 1 General Funds - $586,191 $372,615  

Funding source - 2 State Special Revenue Funds - $244,246 $460,214  

Funding source - 3 Federal Funds - $1,612,025 $1,616,669  

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs 

upon completion  

$2,442,462    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This item tracks on-going maintenance and operations costs and as such there is not a 

percent complete or planned end date. 

 

Item Description Actuals as of 

June 30, 20166 



Page 17 of 22   Revised November 23, 2016  

 
 

Project name  Central Database System (CDS)/Homeless Management Information System (HMIS) 

Maintenance and Operations 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

The Central Database System (CDS) is used in support of the Human Resource 

Development Councils in the delivery of services to low-income residents of Montana in 

the critical areas of LIEAP heat assistance, Weatherization, Energy Share, Community 

Service Block grant programs and many other programs.    Montana service providers 

such as Emergency Shelters, Transitional Housing, and Permanent Supportive Housing 

use the Homeless Management Information System (HMIS) to track client information 

and report progress.  

Estimated start 

date  

N/A   

Estimated cost  1,100,831 1,192,188 

Funding source - 1 General Funds - $0   

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $1,100,831 $1,192,188  

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs 

upon completion  

$1,100,831    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This item tracks on-going maintenance and operations costs and as such there is not a 

percent complete or planned end date. 

 

Item Description Actuals as of 

June 30, 20166 

Project name  CAPS/Operation Protect Montana (OPM) Maintenance and Operations 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

The Child and Adult Protective Services (CAPS) system supports case management for 

child protective services, services to juvenile probation and parole, payments, and 

licensing activities. It is used to monitor, track and make provider and beneficiary 

payments for Child and Adult protective services, including foster care, subsidized 

adoption, and elder abuse.   Operation Protect Montana (OPM) supports case 

management for Senior Long Term Care Division (SLTC)/Adult Protective Services 

(APS). Enhancements and maintenance of the CAPS and OPM systems is managed by 

the TSD through a contract with an outside provider. 

Estimated start 

date  

N/A   

Estimated cost  2,353,807 2,271,874 

Funding source - 1 General Funds - $1,533,537 $1,771,296  

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $820,270 $500,578  
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Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs 

upon completion  

$2,353,807    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This item tracks on-going maintenance and operations costs and as such there is not a 

percent complete or planned end date. 

 

Please note that M&O for the existing OPM system has been moved to internal support 

with TSD.   The costs of the OPM maintenance contract are no longer part of the CAPS 

M&O contract.  

 

 

Item Description Actuals as of 

June 30, 2016 

Project name  Child Care Under the Big Sky (CCUBS) Maintenance and Operations 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

Child Care Under the Big Sky (CCUBS) supports Montana’s child care program. Primary 

functions include child care licensing, provider inspection, family eligibility determination 

for subsidy & payment processes, and quality improvement program contract 

management.   CCUBS interfaces with TEAMS, CAPS, CDS and the MSU Practitioner 

Registry.   Enhancements and maintenance of the CCUBS system is managed by the 

Technology Services Division (TSD) through a contract with an outside provider. 

Estimated start 

date  

N/A   

Estimated cost  1,490,219 1,558,998 

Funding source - 1 General Funds - $0   

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $1,490,219 $1,558,998  

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs 

upon completion  

$1,490,219    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This item tracks on-going maintenance and operations costs and as such there is not a 

percent complete or planned end date. 

 

Item Description Actuals as of 

June 30, 2016 

Project name  Montana Access (EBT) Maintenance and Operations 

Agency / Division DPHHS/TSD 
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Project/program 

purpose and 

objectives  

Electronic Benefits Transfer (EBT), aka Montana Access, is used to electronically 

disburse SNAP benefits and Temporary Assistance for Needy Families (TANF) cash 

payments. It is also used for electronic reimbursement of retailers and financial 

institutions. Enhancements and maintenance of the EBT system is managed by TSD 

through a contract with an outside provider. 

Estimated start 

date  

N/A   

Estimated cost  2,139,109 1,285,283 

Funding source - 1 General Funds - $972,225 $593,743  

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $1,166,884 $691,540  

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs 

upon completion  

$2,139,109    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This item tracks on-going maintenance and operations costs and as such there is not a 

percent complete.   This M&O effort is anticipated to have an end date that coincides with 

the successfully implementation of the Electronic Benefits Transfer (EBT) 

Outsourcing Project. 

 

Item Description Actuals as of 

June 30, 2016 

Project name  CHIMES EA (Enterprise Architecture) Maintenance and Operations 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

SFSL transformed fiscal business processes into a library of shared fiscal services.   

These shared services replaced and centralized the functionality housed in separate 

systems.   CHIMES-TANF and CHIMES-SNAP uses the shared fiscal services layer 

(SFSL) for all fiscal processing and fiscal-related interfaces.   Other systems will use the 

SFSL in the future, as they are enhanced or replaced.   SFSL went live November 2012. 

Estimated start 

date  

N/A   

Estimated cost  904,468 1,421,379 

Funding source - 1 General Funds - $275,556 $427,546  

Funding source - 2 State Special Revenue Funds - $54,670 $61,008  

Funding source - 3 Federal Funds - $574,242 $932,825  

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs 

upon completion  

$904,468    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

This item tracks on-going maintenance and operations costs and as such there is not a 

percent complete or planned end date. 
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expended. 

 

Item Description Actuals as of 

June 30, 2016 

Project name  Systems Maintenance and Operations Contracts Annualization 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

This decision package requests funding for maintenance and operations contract 

increases due to cost of living adjustments for contracted IT services that resulted from 

contract extension.   The systems include SEARCHS and CAPS legacy systems, 

CHIMES SNAP, CHIMES TANF, CHIMES MA/HMK, and CCUBS. 

Estimated start 

date  

7/1/2016   

Estimated cost  885,079 0 

Funding source - 1 General Funds - $320,487   

Funding source - 2 State Special Revenue Funds - $23,632   

Funding source - 3 Federal Funds - $540,960   

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs upon 

completion  

$576,180    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

Funding received through this change package request was allocated between the 

various systems identified in the change package request to cover costs as needed and 

are reported under those systems.    

 

Item Description Actuals as of 

June 30, 2016 

Project name  CHIMES MA/HMK OTO made base 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

During the 2013 legislative session, the HHS subcommittee approved funding for 

maintenance and operations contracted services increases for CHIMES Medicaid/HMK 

and TEAMS as a onetime only appropriation with the intent that DPHHS validate the 

ongoing need for these contracted services.   This resulted in need to request that base 

year expenditures of $1,666,325 for the ongoing maintenance and operations of the 

CHIMES Medicaid/HMK system, $886,500 of the CHIMES TANF system, and $886,500 

of the CHIMES SNAP system be approved for continuation through a decision package. 

Estimated start 

date  

7/1/2016   

Estimated cost  6,878,650 0 

Funding source - 1 General Funds - $659,904   

Funding source - 2 State Special Revenue Funds - $31,578   
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Funding source - 3 Federal Funds - $6,187,168   

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs upon 

completion  

$3,439,325    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

Final change package request was for $329,952 each year of the biennium general funds 

only; this change package was approved.   Actuals as of June 30, 2016 are included in 

the costs reported for the CHIMES-Medicaid/HMK Maintenance and Operations. 

 

Item Description Actuals as of 

June 30, 2016 

Project name  Facilities Systems and IT Infrastructure 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

This request seeks Long Range IT funding for necessary systems and IT infrastructure 

upgrades at the department facilities – Montana Mental Health Nursing Care Center, 

Montana Developmental Center, Montana State Hospital, Montana State Veterans Home, 

and the Eastern Montana Veterans Home. This request includes increased network 

capacity, Telemed capabilities, large capacity document scanner systems, Wi-Fi, 

telephony services, and Nurse Call system.  

Estimated start 

date  

7/1/2016   

Estimated cost  970,700 0 

Funding source - 1 General Funds - $0   

Funding source - 2 State Special Revenue Funds - $0   

Funding source - 3 Federal Funds - $48,535   

Funding source - 4 Long Range IT CP Funds - $922,165   

Annual Costs upon 

completion  

$194,140    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

This project was proposed in the 2014 IT plan for LRIT funds. This project was not 

approved and did not start.   There are no costs to report. 

 

Item Description Actuals as of 

June 30, 2016 

Project name  Federal Security Audit Compliance 

Agency / Division DPHHS/TSD 

Project/program 

purpose and 

objectives  

This request seeks funding to implement additional multi-factor authentication, data 

encryption at rest, and Security Information and Event Management (SIEM) software into 

applications to comply with federal security regulations.  

Estimated start 7/1/2016   
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date  

Estimated cost  459,000 $167,626 

Funding source - 1 General Funds - $74,182  $16,494 

Funding source - 2 State Special Revenue Funds - $5,967   

Funding source - 3 Federal Funds - $378,851  $151,131 

Funding source - 4 Long Range IT CP Funds - $0   

Annual Costs upon 

completion  

$76,500    

Status of the 

project as of June 

30, 2016.   

Indicate % 

completed and 

status of funds 

expended. 

The department was able to obtain solutions at a lower cost than originally anticipated in 

the 2014 IT Plan.    

 

 

 

Section 3: An inventory of agency information services, equipment and proprietary software (MCA 2-17-
524(3)(c)). 
To collect data on “information services” and “proprietary software”, we are leveraging LDRPS (L10). Our goal 
is to utilize and maintain LDRPS as the authoritative source for this information. 

 Please verify the information in the LDRPS Spreadsheet, making any necessary updates or additions.  

 Please email your updated spreadsheet to Dawn Pizzini, subject matter expert, at dpizzini@mt.gov.  
o The LDRPS spreadsheet can be found in your Agency folder located at https://ent-

sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 
o We will pull a final LDRPS Spreadsheet for submission as part of the Biennial Report based on 

your Agency’s input.  
 

For “equipment”, we are utilizing the standard Agency Inventory Template Spreadsheet we have used for past 
biennial reporting and that we are currently using to gather information for the IT Convergence project. The 
spreadsheet can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  

 If you have already provided your inventory for the IT Convergence project, please fill out the last tab 
labeled DEVICES.  

o Please review the entire workbook for accuracy and make any necessary changes.  

 If you have not provided this inventory, please fill out the entire workbook.  
 

Questions can be directed to: 
Jennifer Schofield 

jschofield@mt.gov 

406.444.2926 

Amber Conger 

aconger@mt.gov 

406.444.5764 

 
Please complete this report by close of business October 25, 2016. 

Please upload your final Performance Report and all applicable spreadsheets to your individual 
Agency folder in the Biennial Reporting SharePoint Site found at:  

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 
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mailto:jschofield@mt.gov
mailto:aconger@mt.gov
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx

